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SPE-EQ0G84~77
L5 September 1977

MEMORANDUM FOR: Director of Data Processing

PROM - .
lel, Special Projects Staff

BUBJECT : SPS Weekly Report for Week Ending
16 Septembar 1977

L. BAFE

A. The SAFE Source Seleaction Board's recommendation
for selection of twy Design Competition Phase contractors was
approved by D/ODP, D/OCR and the DDI. The Requesta for
Procurement Services (Forxm 2420) and contractor recommendations
wera gent to OL for approval and execution,

B. I 2 his staff of DIA's Systems Planning
Office were briefed on SAPE as currently planned. Of particulaxr
intarest ware the dissemination process, communications and
functional partitioning concepts resulting from our analysis
of tha SAFE reguirements. :

C. The DCI's response ko the DIA memorandum concerning
BAFE/ADISS was drafted by the IC Staff For coordination within
the Agency. ' .

D. The participants in the Design Competition Phase
Orientation Briefings met to further coordinate the presentations.

E. The monthly SAFE Steering Committee briefing was
held on 12 September 1977 and the FY-77 funding requirements
and budget status were detailed. With the award of the DCP
contracts, $213,916 will remain unobligated at the end of the
£iscal year. ‘ ) :
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IBDS

A. The system gengration for the PDP 11/34 that
includes the most regent release _
notes was completed. Coding of instructions for the Graphics
Interface Controller hasg begun,

B. A meeting with the TADS contractor, System

- Programming Divigsion representatives, and 8PS repramentaﬁives

wag held on 14 September 1977. Government Furnished itens
needed by the contractor for Benchmark 2, scheduled for
7 Ogtobar 1977, were discussed. STATINTL |

]
3., RAPID |

A, PD!OL has gent a letteyr to the contractor stating

their olaim (for $1,733,629) ig under study by Agency

technical and audit persomn&l. The RAPID Project Qffice
has performed its technical review and, in its opinion,
finds possible Agency liability only to the amount of
approximately $10, 000-20, 0oo.

B. Contractor's proposal for continuing RAPID with
greatly reduced government participation is unacceptable to
the Agency. Contractor has been so notified,

£. Further, contractor has been informed ilts proposal
for an alternate solukion to RAPID is not agceptable as
it does not meet RAPID's minimum requirements. [ iz STATSPEC
studying the aolution to asmpess if it would be acceptable
under any conditions. A report on this study is due to the
COTR on 16 Septenber 1977,

D. Finally, the contractor has again beesn reminded
the present contract is valid and in effect, and az such
the Agency expects work to continue on RARPID's development.
4. ADSTAR
A. The Source Evaluation Board met twice this week

with representatives (I for the purpose of better
underatanding [l ranagerment plan,
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B. The Best and Pinal bxds were recelived thw waak

and final evaluation started. ‘
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